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WAIVER REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-10

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The 14 projects listed on the attached chart totaling $9,110,000 received allocations for construction
during the 1999-2000 fiscal year or prior.  The implementing agencies are requesting extensions per
Resolution G-00-20.  The regional transportation planning agencies concur.

RECOMMENDATION
The Department’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS
The Commission allocated $9,110,000 in Fiscal Years 1998-1999 and 1999-2000 for projects on the
attached list.  To date, the implementing agencies have been unable to award the contracts against the
allocations.  The attachment shows the details of the projects and the delays that resulted in the
extension requests.
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Time Extension – Contract Award Deadline
Item 2.8b(2) – Local Street and Road Projects

Proj.
#

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

1 18 City of Oakland

PPNO 2192
Storm Damage
Repair at 4 locations
in Oakland

4/28/00 $2,082

$900*

*Monterey
Blvd
Portion of
Project is
still
outstanding

4/28/01 This is a four component project, with each
contract set to be awarded separately.
Three of the four components will meet the
award deadline of 4/28/01. The fourth
component, Monterey Boulevard, has
experienced unforeseen delays in the
design phase due to extended litigation.
The plaintiff is a property owner adjacent to
the slide and the defendants are the City of
Oakland and Caltrans.  Negotiations
between the parties extended longer than
could be foreseen at the time of allocation
request.  A new repair design concept
amendable to all parties was agreed upon in
November 2000.  The revised PS&E should
be complete in March 2001.  Since the
litigation is not fully settled and due to the
uncertainties involved with that, an 18-month
extension is requested.

10/28/02 10/28/02
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Proj.
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Project/
PPNO

Allocation Date
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.
2 13 Siskiyou County

PPNO 2031A
Rehab Roadway,
Near Grenada on Co.
Rd. A-12 and near
Big Springs to Rte. 97

5/11/00 $3,792

$620*

*remaining
amount that
requires
extension

5/11/01 This project was originally programmed
under PPNO 2031 in June 1998. Project
implementation procedures & guidelines
were not available at that time. The project
was incorrectly programmed as
“Reconstruction” even though it was a
“Rehab.” project. Since the West half of the
project involved more environmental issues,
the County decided to split the construction
of the East half and programmed it under
PPNO 2031A. The project development of
the entire project and the construction of the
West half stayed under the parent PPNO
2031. A technical correction is being made
to re-designate both projects as “Rehab
projects”. The County has completed the
constructed the East half and has a cost
saving of $620,000. Section 43 of the STIP
guidelines defines the scope of a local road
rehab project to include adjacent and nearby
streets and roads. Using this flexibility and
due to the fact that it was originally
programmed as one project, the county
wants to use this money on the West half of
the project. Since the West half of the
project could be awarded only by June of
2002, the County is requesting a 13-month
extension.

6/11/02 Neutral

3 9 City of Clovis

PPNO 6L02
Shaw Avenue Signal
Interconnect Project –
Clovis to Fowler

6/27/99 $15 6/27/00 Unforeseen project delays in the design
phase due to changes in staff and changes
in technical direction.  The original project
engineer left and the new engineer came in
late in the design process.  The project
design is complete and the City is scheduled
to award the contract on March 19, 2001.

3/31/01 Neutral
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4 9 City of Clovis

PPNO 6L02
Herndon Avenue
Signal Interconnect
Project – Willow to
Tollhouse

6/24/99 $23 6/24/00 Unforeseen project delays in the design
phase due to changes in staff and changes
in technical direction.  The original project
engineer left and the new engineer came in
late in the design process.  The project
design is complete and the City is scheduled
to award the contract on March 19, 2001.

3/31/01 Neutral

5 20 City of Plymouth

PPNO 2996
Hwy 49 Beautification
City of Plymouth

3/30/00 $237 3/30/01 The City solicited bids on August 28, 2000,
and received only one bid and it was over
budget.  The City intends to rebid the project
during March 2001 for the 01/02
construction season.  The Amador County
Transportation Commission has voted to
provide additional local share TEA-21 funds
to this project if necessary based on new
bids that are received.

11/30/02 11/30/02

6 20 City of Jackson

PPNO 2998A
Kennedy Mine Tailing
Wheels
City of Jackson

3/30/00 $92 3/30/01 The City solicited bids on August 23, 2000
and received none. The City intends to rebid
the project during March 2001 for the 01/02
construction season.  The Amador County
Transportation Commission has voted to
provide additional local share TEA-21 funds
to this project if necessary based on new
bids that are received.

11/30/02 11/30/02
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7 12 City of Temecula

PPNO 9909R
Pavement Rehab –
Jefferson/Front St. &
Winchester Rd.

11/10/99 $816 11/10/00 The two streets identified in the funding
allocation intersect one another at the north
end of town, with less than one tenth of a
mile from the I-15 Winchester Rd. exit
interchange.  Due to their location, it is
critical that each segment of work NOT be
performed at the same time.  Therefore, a
project schedule to segregate each phase of
work was planned to eliminate traffic control
issues.  These projects were initially
proposed in segments, and were identified
in the request for funding allocation including
cost breakdown by project.  The first
segment on Winchester Road is complete.
The remaining segment of work on Jefferson
Ave./Front St. will be advertised and
awarded within the next 60-90 days and
construction will be completed within 30-45
days following the notice to proceed.

11/10/01 11/10/01

8 20 County of Riverside

PPNO 9901R
Rehab & widening
Washington Street
SR 111 to County
Club

7/15/99 $3,495

$745
remains to
be awarded

7/15/00 The paving work on this project has been
completed, however, the detention basins
and related work remains to be done.  The
schedule for this project was driven by the
need to have paving improvements in place
prior to the opening of a tennis tournament
facility in March 2000.  As project
development progressed it became clear
that the acquisition of the detention basin
sites and addressing the community’s desire
for amenities at the basins would require
significantly more time.  The County chose
to proceed with the paving improvements to
meet the urgent public need while continuing
project development for the detention
basins.  The County did not foresee the
community’s desire for park amenities to be
expressed late in the environmental
process.  Without the detention basins,
storm water will pond on the road and will
result in premature deterioration of
pavement.

3/15/02 3/15/02
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9 1 City of Commerce

PPNO 2415
Street Resurfacing
Tubeway & Yates

3/1/00 $159 3/1/01 This construction allocation was received on
3/1/00, prior to the passage of AB 2928.  In
October 2000, the City received $95,258
through AB 2928 funding.  In order to create
a more cost efficient project, the City
expanded the scope of work to utilize both
STIP & AB 2928 funds under the same
construction contract.  This saved the City
approximately 10-15% in overall project
costs.  While the City expedited the design
process, the deadline will be missed by 20
days.  The City is set to award the contract
on March 20, 2001, but will not issue an
authorization proceed to the contractor until
this extension request is decided by the
Commission.

4/1/01 4/1/01

10 2 City of La Canada
Flintridge

PPNO 2435
On Foothill Blvd.
From Gould Ave. to
Oak Grove Drive; on
Vineta Ave. from
Foothill to 213 North

3/8/00 $163 3/8/01 The City's original bid and contract award
schedule was delayed by unanticipated
permitting requirements. This project abuts
the State's Foothill Freeway. The City was
required to apply for an encroachment
permit from Caltrans. The State also
requires to review and approve the plans
and specifications as a part of the
encroachment permitting process. This
made it difficult to meet the previously set
deadline for awarding the construction
contract for this project. The City respectfully
requests an extension of three months to
accommodate procedural problems.

5/8/01 5/8/01
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11 7 City of LaVerne

PPNO 2441
Resurfacing Project
Esperanza Road

12/8/99 $205 12/8/00 The City completed the PS&E for the project
in June 2000 and was ready to advertise the
project. However, after the completion of the
PS&E package, public concerns were raised
about hazardous speed on Esperanza Rd.
The City decided that it would be poor
management and fiscally irresponsible to go
on with the construction without further
investigation of the speeding hazard issue.
The traffic calming study was completed in
December 2000, just on time with the arrival
of inclement weather.  The timing of the
above issues were unforeseen and beyond
the control of the City.  The City, at this time,
has a complete and responsive PS&E
package that addresses all the above
mentioned issues and is ready to advertise
upon CTC approval of this request.

7/8/01 Neutral

12 3 City of Pomona

PPNO 2459
Resurface Storm
Damage Streets in
Pomona

6/7/00 $713 6/7/01 Upon allocation funds for PS&E, the City
moved forward with advertising the project
and selecting a consultant. However, at this
time, the City received a notice of non-
conformance to the State Procedures
Manual for selecting contract consultants.
The City immediately diverted all its
resources to reconcile the selection process,
revised the City's process to conform to the
State's Procedure Manual and obtained
Caltrans approval.  Using the revised
process, the City selected a design
consultant for the project who is finalizing
the PS&E package with an expected
completion date of March 2001. This
unforeseen delay is jeopardizing the
Construction Award.  Therefore, the City is
requesting a 3-month time extension for
award of the contract to September 6, 2001.

9/6/01 9/6/01
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13 12 Merced County

PPNO 5995
Planada TEA project

5/11/00 $440 5/11/01 This project is a local project on a State
Highway and involves design approval by
both agencies.  It also was underfunded,
requiring modifications to the plans and
review by both agencies.  Funding includes
STIP TEA funds and Match Reserve funds.
This coordination process has delayed
delivery but the project is scheduled for
delivery during the summer of 2002.

5/11/02 5/11/02

14 8 Merced County

PPNO 5961
Match for Planada
TEA project

9/8/00 $50 9/8/00 This project is a local project on a State
Highway and involves design approval by
both agencies.  It also was underfunded,
requiring modifications to the plans and
review by both agencies.  Funding includes
STIP TEA funds and Match Reserve funds.
This coordination process has delayed
delivery but the project is scheduled for
delivery during the summer of 2002.

5/11/02 Neutral


